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CHANGE CONTROL FORM M-91-06-01 MODIFICATION OF HANFORD FEDERAL
FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT)
M-91 SERIES M]LESTON'ES

The purpose of this Jetter is to transmit a U.S. Department of Energy (DOE) Richland
Operations Office (RL) signed Tri-Party Agreement M-91-06-01 Class I Change Control form
for regulator signatory approval. The change control form revises the M-91 series milestones
to reflect experience gained through execution of the milestones to date and changes to the
assumptions that formed the basis for the original milestones that were agreed to by the
agencies in 2003. The State of Washington Department of Ecology (Ecology) is the lead
-agency for this milestone series; however, the change package is being submitted to both the
U.S. Environmental Protection Agency (EPA) and Ecology because changes to definitions
have been made to the major milestone and therefore a Class I change control form with
approval by both agencies’ signatories is required.

This Class I Change Control form is being submitted in accordance with Tri-Party Agreement
Article VI and Action Plan Section 12.0 in regard to Interim Milestone M-091-42,

-requirement 4 to treat or certify 3,000 cubic meters of Transuranic mixed (TRUM) waste by
December 31, 2006, that will be missed. RL recognizes the Tri-Party Agreement and the
Hanford Site Tri-Party Agreement Public Involvement Community Relations Plan will require
the agencies to determine if a major milestone change is significant and requires public
comment; however, m order to comply with Tri-Party Agreement Article VIII this signed
change control form is being submitted to the signatories 90 days in advance of the Tn-Party
Agreement Interim Milestone M-091—42 due date.
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‘RL has made excellent progress in meeting the Tri-Party Agreement M-91 Series Milestons
requirements since the milestones were renegotiated in 2003, with over 25 milestone
requirements being met on time, including annual volumes for treatment of mixed low-level
waste and retrieval of suspect TRUM waste. Good progress has also been made in
certification of transuranic waste, but RL recognized in the Fall of 2005 that a number. of
conditions had changed relating to meeting the TRUM waste “contingent” milestones for
treatment or certification of TRUM waste. Specifically, newly generated volumes of
transuranic waste were significantly less than forecast and additional work would be required
to repackage and certify transuranic waste generated from retrieval operations. RL proposed
submitting a Tn-Party Agreement change package addressing these issues prior to the
milestones going into affect; however, Ecology requested that the changes to the contingent
milestones be addressed in conjunction with other needed changes to the entire M-91
milestone series. Consequently, RL entered into “good faith” technical discussions to revise
the M-91 milestone series with Ecology and EPA Region 10 staff in October 2005.

The discussions included an updated evaluation of waste in storage and forecast as well as
including consideration of waste processing experience gained since the start of suspect
TRUM waste refrieval in 2003. New waste projections and work-off schedules were
discussed extensively and multiple draft change packages were provided during the seven
months of discussions. Some agreements were reached during these discussions, such as
allowing concurrent retrieval from multiple burial grounds and extending the due date for
revision of the M-91-03 Project Management Plan. Tri-Party Agreement change requests
have been approved to address these two items. However, agreement on how to address the
changed conditions and proposed revisions to the milestones was not achieved. Inthe Spring
- 0f 2005, Ecology staff requested that RL submit a signed change package which would allow
the parties to formally enter into the Tri-Party Agreement change process. Additionally,
Ecology conducted an inspection related to the TRUM certification requirements of Tri-Party
- Agreement Milestone M-91-42 and issued a letter to RL dated August 24, 2006, with three
concerns regarding the Compliance Inspection of Tri-Party Agreement Milestone M-91-42
conducted on April 17, 2006. The concerns generally relate to meeting the current milestone
certification schedule. For reasons discussed above and in the change package this milestone
requires adjustment. RL plans to address these concerns in separate correspondence.

We are looking forward to continued dialogue within the Tri-Party Agreement process 1o
develop a mutually agreeable Tri-Party Agreement M-91 Change Control package that
includes achievable commitments based on current information and conditions. If you have
any questions, please contact me, or your staff may contact Matt McCormick, Assistant
Manager for the Central Plateau, on (509) 373-9971.

Sincerely,
(sl
_ Keith A. Klein
- AMCP:GLS Manager

Attachment

cc: SeePage 3
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J. Hedges, Ecology

R. Jim, YN

T. M. Martin, HAB '
-R. D. Morrison, FHI

K. Niles, ODOE

R. E. Piippo, FHI

K. M. Quigley, DFSH
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' Federal Facility Agreement and Consent Order
Change Number _ ‘Date
M-91-06-01 _ Change Control Form 9/08/2006
‘ Do not use blue ink. Type or print using black ink. -
Originator Mark French ' Phone (509) 373-9863
C][éss of Change _ _ :
[X] I - Signatories . [ ]I —Executive Manager ' -[ ] I —Project Manager .

Change Title | |

Modification of Hanford Federal Facility Agreement and Consent Order (Agréement) M-91 Series

Description/Justification of Change

The Parties have held discussions to re-assess the M-91 commitments established in 2003 that were based on inventory
volumes, future generation projections, and assumed condition of retrieval waste packages from the December 2002
timeframe. Actual experience managing the waste since the Summer and Fall of 2003 when most of the milestones were
established has found that: (1) Actual volume of newly generated Transuranic waste has been less than the planning basis
established in 2002. (2) The near term forecast for transuranic waste generation is significantly lower than the 2002 planning
basis primarily due to reprogramming of PFP decontamination and decommissioning activities. (3) Waste requires more
resources to treat and repackage than assumed in 2002.  (4) The drums that are being retrieved have been found to be-in
worse condition than assumed in 2002, The original assumption from 2002 was only 10% of the drums would require ;
overpacks. Processing experience to date has shown that 35% of the drums have been overpacked. It is forecasted from the

2005 data that 95% of the drums still to be retrieved will require overpacks. (Continued on page 2)

Irﬁpact of Change

The changes made by approval of this change request do ndt impact the health and safety of the workforce and do not impact
the environment, I

_ Aﬂt‘ec;ted Documents

The Hanford Federal Facilitv Agreement and Consent Order, as amended and Hanford Site internal plénning management,
and budget documents (e.g., USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide
Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report).

Approvals
Approved ____ Disapproved

Ecology %/ | ~ Date _
m : , | T/ ap/bc _ " Approved Disapproved -

DOERL , ' Date

Approved Disapproved

EPA o ' Date



M-81-06-01 HHFACO Change Package | 2

Description/Justification of Change (cont)

Based on the Parties-assessment of the December 2005 inventory volumes, future generation data
and experience managing waste, modifications to M-91 commitments are required and are being
accomplished by this change request. The change request updates the major milestone
definitions and eight interim milestones. Among the updates to the definitions are clarification
of the meaning of “large containers”, adding a definition of certification since certification
milestones became effective in 2006, and updates to the retrieval deﬁmtlons based on plans to
start retrieval in buml ground 218-W-4B in fiscal year 2007. :

One of the purposes of preparing the engineering study and functional design criteria (ES/FDC)
which are being submiitted to Ecology in accordance with the M-91-03 Project Management Plan
by September 30, 2006, is to start bounding the size of the project. The complexity and cost of
any major project cannot be known until ES/FDC activities near completion, Completion of the
ES/FDC has identified that the complexity and cost for obtaining the M-91-01
capab1ht1es/fac111t1es are much greater than originally estimated. In addition, the complex1ty and
size dictate a more rigorous project management appro ach including funding this project as a
capital line item project. The result of these factors is that the completion date for obtaining the
M- 91 -01 capabilities/facilities is being extended to 2016.

Significant changes have been made to M-91-15, which has the acquisition of
facilities/capabilities for some large size CH MLLW accelerated to 2007 and the acquisition of
facilities/capabilities for RH MLLW and MLLW in containers greater than 35 cubic meters in
size moved to 2016 fo be consistent with completion of the M-91-01 facility. Whileitis
anticipated that it will be possible to designate all or the vast majority of generated waste prior to
2016, the date for completion of designation of all of the stored/generated RH and large
container waste has been extended to 12/31/16 in case the M-91-01 capabilities are needed in
order to accomphsh desugnaﬁon of some of this waste.

Waste treatment/cemﬁcation rates have also been modified. M-91-42 has been modified to
reflect the December 2005 data with CH TRUM generation and treatment/certification rates.
M-91-43 has been modified to reflect the 2005 data with large container MLLW smaller than 35
cubic meters being treated atea rate of approximately 200 cubic meters per year through 2012,
Treatment of the volume of waste anticipated to be treatable through commercial facilities is
level loaded through 2012 to efficiently use resources while maintaining the commercial
capability. After that time the limited amounts of this commercially treatable waste produced
would be treated as generated. The larger M-91-43 MLLW (greater than 35 cubic meter size)
and RH MLLW will be treated in the M-91-01 facility when it is completed in 2016. Treatment
of this waste is proposed at a rate of 300 cubic meters per year. M-91-44 has been modified to
reflect the 2005 data which indicated more RH and Large size Transuranic waste is forecast than
ongmaliy planned in 2002. Processing of this waste will cccur in the M-91-01 facility. To assist
in trouble-shooting, and optimizing container handling and processing using as-low-as-
reasonably achievable concepts, initial operation of the M-91-01 facility is proposed to focus
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primarily on large container MLLW. RH and large container transuranic waste processing will
be phased in with 200 cubic meters being processed between the start of operations in 2016 and
June 30, 2018 when full RH and large size processing rates will be achieved. Due to the higher
than originally planned volume and the later than originally planned facility start, the proposed
processing rate for this waste is increased from 300 cubic meters per year to 600 cubic meters
per year,

Throughout the change packa.ge the contingent milestone notes removed by the February 2006 -
Change Number M-91-05-01 have been added back into the respective milestones. This was
done to more clearly maintain the description of how these milestones apply accordmg to the
October 2003 Settlement Agreement : :
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Modifications to existing Tri-Party Agreement milestones are denoted with strikeout; new

milestone/text are denoted with s

M-91-00

COMPLETE THE ACQUISITION OF NEW FACILITIES,
MODIFICATION OF EXISTING FACILITIES, AND
MODIFICATION OF PLANNED FACILITIES NECESSARY FOR

{ RETRIEVAL, STORAGE, AND TREATMENT/PROCESSING OF

ALL HANFORD SITE RCRA MIXED AND SUSPECT MIXED
LOW-LEVEL WASTE AND RCRA MIXED AND SUSPECT
MIXED TRANSURANIC WASTE. ’

DEFINITIONS

THE FOLLOWING DEFINITIONS APPLY TO THIS SERIES OF
MILESTONES

“LARGE CONTAINERS” AS USED HEREIN HAS DIFFERENT
MEANINGS DEPENDING ON WHETHER IT IS USED IN
REFERENCE TO MLLW/LLW OR TRANSURANIC WASTE.

WHEN REFERRING TO MLLW/LLW, LARGE CONTAINERS

ARE CONTAINERS GREATER THAN OR EQUAL TO 10 CUBIC

METERS.

WHEN REFERRING TO TRANSURANIC WASTE, LARGE
CONTAINERS ARE CONTAINERS THAT ARE NOT 55 GALLON

DRUMS OR 55 GALLON DRUMS OVERPACKED IN 85 GALLON
DRUMS AND CONTAINERS THAT CAN NOT BE PLACED IN 55

GALLON DRUMS. AN EXCEPTION TO THIS SIZE DEFINITION

' IS NEWLY GENERATED WIPP STANDARD WASTE BOXES.

NEWLY GENERATED WIPP STANDARD WASTE BOXES ARE
NOT CONSIDERED “LARGE CONTAINERS™.

“CERTIFICATION” AS USED HEREIN IS DEFINED AS
COMPLETION OF ALL CERTIFICATION ACTIVITIES
REQUIRED BY THE WIPP HAZARDOUS WASTE PERMIT AND
ENTRY INTO THE WIPP WASTE INFORMATION SYSTEM.

“NEWLY GENERATED” AS USED HEREIN IS DEFINED AS
WASTE GENERATED AFTER 12/31/02 UNLESS OTHERWISE

TO BE

DETERMINED*
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SPECIFIED.

“DESIGNATION” AS USED HEREIN IS DEFINED AS THE
PROCESS FOR DETERMINING: (1) WHICH CONTAINERS OF
LOW-LEVEL WASTE ARE MLLW; AND, (2) WHICH

'+ CONTAINERS OF TRANSURANIC WASTE ARE MIXED
TRANSURANIC WASTE (CH-TRUM OR RH-TRUM).
DESIGNATION OF WASTE WILL BE PERFORMED PURSUANT
TO WAC 173-303-070 THROUGH 100. THESE REGULATIONS
ALLOW THE USE OF “ACCEPTABLE KNOWLEDGE,”
SURROGATE SAMPLING AND OTHER MEASURES FOR
DESIGNATION TO MINIMIZE WORKERS’ RADIATION
EXPOSURE AND TO REDUCE COSTS. WHERE APPLICABLE,
DOE INTENDS TO USE INFORMATION GATHERED THROUGH
THE CERTIFICATION OF TRANSURANIC WASTE IN SUPPORT
OF ITS DESIGNATION OF RELATED LOW-LEVEL WASTE
STREAMS. WHERE APPROPRIATE, DOE WILL USE
MEASURES ALLOWED UNDER STATE AND FEDERAL
'REGULATIONS TO PERFORM ACCURATE AND COST
EFFECTIVE DESIGNATIONS OF LOW-LEVEL WASTE.

“LOW-LEVEL WASTE” AS USED HEREIN IS DEFINED AS
RADIOCACTIVE WASTE THAT IS NOT SPENT FUEL, HIGH-
LEVEL WASTE, TRANSURANIC WASTE, BYPRODUCT
MATERIAL, OR NATURALLY OCCURRING RADIOACTIVE
MATERIAL. LOW-LEVEL WASTE INCLUDES BOTH “MIXED
LOW-LEVEL WASTE” AND “NON-MIXED LOW-LEVEL
WASTE.” “MIXED LOW-LEVEL WASTE” (MLLW) IS
LOW-LEVEL WASTE THAT IS SUBJECT TO RCRA OR 70.105
RCW. “NON-MIXED LOW-LEVEL WASTE” (LLW) IS
LOW-LEVEL WASTE THAT IS NOT SUBJECT TO RCRA OR
70.105 RCW. LLW AND MLLW CAN BE CONTACT-HANDLED
(CH), LE., CH-LLW OR CH-MLLW, OR REMOTE-HANDLED
(RH), L.E., RH-LLW OR RH-MLLW. '

“CONTACT HANDLED” (CH) WASTE IS A WASTE PACKAGE
WITH A SURFACE DOSE RATE LESS THAN OR EQUAL TO 200 -
MILLIREM PER HOUR. :

| “REMOTE HANDLED” (RH) WASTE IS A WASTE PACKAGE
WITH A SURFACE DOSE RATE EQUAL-FO-OR GREATER
THAN 200 MILLIREM PER HOUR.

“RETRIEVABLY STORED WASTE” (RSW) AS USED HEREIN IS
DEFINED AS WASTE THAT IS OR WAS BELIEVED TO BE
CONTAMINATED WITH SIGNIFICANT CONCENTRATIONS OF
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TRANSURANIC ISOTOPES WHEN IT WAS PLACED IN THE
218-W-4B, 218-W-4C, 218-W-3A AND 218-E-12B BURIAL
GROUND TRENCHES AFTER MAY 6, 1970. DURING THE
RETRIEVAL PROCESS, CONTAINERS OF RSW WILL BE
SEGREGATED INTO TWO CATEGORIES: (1) CH RSW AND

(2) RH RSW. SUBSEQUENT ANALYSIS AND
CATEGORIZATION OF RSW PURSUANT TO RCRA, CH. 70.105
RCW, THE ATOMIC ENERGY ACT, AND THE WIPP LAND
WITHDRAWAL ACT WILL RESULT IN MOST OR ALL OF THIS
WASTE BEING CLASSIFIED AS ONE OF THE FOLLOWING

| TYPES OF WASTE: CH-LLW, RH-LLW, CH-MLLW, RH-MLLW,
| CH-TRU, CH-TRUM, RH-TRU OR RH-TRUM. RSW DOES NOT

' INCLUDE WASTE IN CONTAINERS THAT HAVE

' DETERIORATED TO THE POINT THAT THEY CANNOT BE
RETRIEVED AND STABILIZED (E.G. PLACED IN OVERPACKS)
IN A MANNER THAT WOULD ALLOW THEM TO BE
TRANSPORTED AND DESIGNATED WITHOUT POSING
SIGNIFICANT RISKS TO WORKERS, THE PUBLIC OR THE

| ENVIRONMENT. WITH RESPECT TO ANY SUCH

| CONTAINERS, AND WITH RESPECT TO ANY RELEASE OF

| RSW, THE DECISION AS TO HOW TO MOVE FORWARD WILL
BE DETERMINED THROUGH THE CLEANUP PROCESS SET
FORTH IN RCRA, CH. 70.105 RCW, AND/OR CERCLA AS
APPROPRIATE. THOSE PROCESSES MAY RESULT IN
ADDITIONAL REQUIREMENTS FOR THE REMEDIATION OF
SUCH WASTES.

“CAISSON WASTE” AS USED HEREIN IS DEFINED AS RSW IN
THE 218-W-4B BURIAL GROUND CAISSONS ALPHA-1
THROUGH ALPHA-4.

“TRANSURANIC WASTE” AS USED HEREIN IS DEFINED AS
WASTE THAT MEETS THE DEFINITION IN SUBSECTION (18)
OF SECTION 2 OF THE WASTE ISOLATION PILOT PLANT
LAND WITHDRAWAL ACT, PUB. L. 102-579. TRANSURANIC
WASTE INCLUDES BOTH MIXED TRANSURANIC (TRUM)
WASTE AND NON MIXED TRANSURANIC (TRU) WASTE

NON-MEED-TRANURANIC-WASTE (TR, AND COMPRISES
THE FOLLOWING CATEGORIES: CH-TRU, CH-TRUM,

RH-TRU, AND RH-TRUM.

“RETRIEVAL OF CH RSW” IS DEFINED AS UNCOVERING CH

WASTES WITHIN DOE’S RSW TRENCHES, AND REMOVING

SUCH CH WASTES FROM THE TRENCHES il
TR FAND TRANSEER TO A PERMITTED
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| AND COMPLIANT TREATMENT, STORAGE OR DISPOSAL

' FACILITY, THE ENVIRONMENTAL RESTORATION AND
DISPOSAL FACILITY (ERDF) OR FOR WASTE DESIGNATED IN
ACCORDANCE WITH WAC 173-303-070 THROUGH 100 AS

‘ NON-MIXED TO A STORAGE OR DISPOSAL FACILITY THAT
D E DET RMINES IS APPROPRIATE FHE 21 ¢ G

FOPREVENTSPITESE STORAGE OF ANY RETRIEVED CH
RSW THAT HAS NOT BEEN DESIGNATED AS NON-MIXED
PURSUANT TO WAC 173-303-070 THROUGH -100 SHALL
INCLUDE SECONDARY CONTAINMENT PURSUANT TO WAC
173-303-630(7).

“RETRIEVAL OF RH RSW” IS DEFINED AS UNCOVERING RH
WASTES WITHIN DOE’S RSW TRENCHES AND CAISSONS,
AND REMOVING STES F TRENCHES‘

e
o
w2

2
o
Z
%)

AND SEER TO A PERMITTED AND COMPLIANT
TREATMENT STORAGE OR DISPOSAL FACILITY, THE
ENVIRONMENTAL RESTORATION AND DISPOSAL FACILITY
(ERDF) OR FOR WASTE DESIGNATED IN ACCORDANCE WITH
WAC 173-303-070 THROUGH 100 AS NON-MIXED TO A
STORAGE OR DISPOSAL FACILITY THAT DOE DETERMINE
IS APPROPRIATE THE 2 18- WA GIPT OCTNGARE,

PREVENT SPITTS STORAGE OFANYRETRIEVEDRHRSW
THAT HAS NOT BEEN DESIGNATED AS NON-MIXED
PURSUANT TO WAC 173-303-070 THROUGH -100 SHALL
INCLUDE SECONDARY CONTAINMENT PURSUANT TO
WAC 173-303-630(7).
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NOTE: THE REQUIREMENTS OF THIS MILESTONE WITH -
REGARD TO THE ACQUISITION OF NEW FACILITIES, .
MODIFICATION OF EXISTING FACILITIES, AND
MODIFICATION OF PLANNED FACILITIES NECESSARY FOR
TREATMENT/PROCESSING OF RCRA MIXED AND SUSPECT
MIXED TRANSURANIC WASTE DO NOT APPLY AS TO
FACILITIES FOR LDR TREATMENT (OR FOR CERTIFICATION
IN LIEU OF SUCH TREATMENT) OF MIXED TRANSURANIC
WASTE PRIOR TO A FINAL APPEALABLE JUDGMENT ON THE
MERITS OF THE LDR STORAGE AND TREATMENT CLAIM IN

| WASHINGTON V. ABRAHAM, NO. CT 03 5018 AAM, AND AFTER-

SUCH A JUDGMENT, ONLY AS SET FORTH IN THE -
ACCOMPANYING SETTLEMENT AGREEMENT.

* NOTE: THE M-91 SERIES MILESTONES (INCLUDING THIS
NOTE) DO NOT INCLUDE ANY REQUIREMENTS TO
ESTABLISH SCHEDULES FOR THE MANAGEMENT OF PRE-
1971 TRU/TRUM. SCHEDULES FOR THE MANAGEMENT OF
PRE-1971 TRU/TRUM WILL BE ESTABLISHED, PURSUANT TO
APPLICABLE PROVISIONS OF THE HFFACO OTHER THAN
THE M-91 SERIES MILESTONES, FOLLOWING THE ISSUANCE
OF OPERABLE UNIT RECORDS OF DECISION (RODS).

-+ M-91-01

COMPLETE THE ACQUISITION OF CAPABILITIES AND/OR
ACQUISITION OF NEW FACILITIES, MODIFICATION OF
EXISTING FACILITIES, AND/OR MODIFICATION OF PLANNED
FACILITIES NECESSARY FOR RETRIEVAL, DESIGNATION,
STORAGE AND TREATMENT/PROCESSING PRIOR TO .
DISPOSAL OF ALL HANFORD SITE POST 1970 RH TRUM AND
SUSPECT RH TRUM, TRUM IN-BOXESAND LARGE
CONTAINERS, AND SUSPECT TRUM IN-BOXES-AND LARGE
CONTAINERS AND MLLW IN CONTAINERS LARGER THAN 35
CUBIC METERS AND RH MLLW.,

NOTE: THE REQUIREMENTS OF THIS MILESTONE WITH
REGARD -TO COMPLETING THE ACQUISITION OF NEW

FACILITIES, MODIFICATION OF EXISTING FACILITIES

AND/CR MODIFICATION OF PLANNED FACILITIES
NECESSARY FOR TREATMENT/PROCESSING OF HANFORD
SITE POST 1970 RH TRUM AND SUSPECT RH TRUM, TRUM IN

| LARGE CONTAINERS, AND SUSPECT TRUM IN LARGE

CONTAINERS DO NOT APPLY AS TO CAPABILITIES AND-
FACILITIES FOR LDR TREATMENT (OR FOR CERTIFICATION
IN LIEU OF SUCH TREATMENT) OF RH TRUM AND TRUM IN
LARGE CONTAINERS PRIOR TO A FINAL APPEALABLE -
JUDGMENT ON THE MERITS OF THE LDR STORAGE AND

6302012

6/30/2016

TREATMENT CLAIM IN WASHINGTON V. ABRAHAM, NO. CT 03
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5018 AAM, AND AFTER SUCH A JUDGMENT, ONLY AS SET
FORTH IN THE ACCOMPANYING SETTLEMENT AGREEMENT.

M-91-03 | SUBMIT REVISION OF THE HANFORD SITE TRUM AND DUE DATES
MIXED LOW LEVEL WASTE PROJECT MANAGEMENT PLAN %S TD*THEDICATED
(PMP) TO ECOLOGY PURSUANT TO AND IN COMPLIANCE | {ociornr
WITH THE REQUIREMENTS OF AGREEMENT SECTION 11.5. | TEXT OF THIS
'REVISIONS OF THE PMP SHALL ADDRESS RCRA MIXED AND | MILESTONE

SUSPECT MIXED TRANSURANIC AND LOW LEVEL WASTE
AND WILL CONSIDER AND EXPRESSLY EVALUATE THE
IMPACT ON M-91 RETRIEVAL, TREATMENT AND '
PROCESSING CAPAEILITIES, THAT MAY RESULT FROM
RETRIEVAL, TREATMENT AND/OR PROCESSING OF ANY

| OTHER TRANSURANIC OR SUSPECT TRANSURANIC WASTE
INCLUDING BUT NOT LIMITED TO OFF-SITE TRANSURANIC

WASTE AND HANFORD SITE TRANSURANIC WASTE
GENERATED AFTER 1/1/03. REVISIONS OF THE PMP SHALL
BE SUBMITTED ON 12/31/2003, 3/31/2009 AND 3/31/2013. EACH
REVISION IS A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THIS AGREEMENT.

WITH RESPECT TO RH MIXED WASTE AND MIXED WASTE IN

BOXES-AND LARGE CONTAINERS, THE PMP SUBMITTED ON
12/31/2003 WILL SPECIFICALLY IDENTIFY MEASURABLE
ACTIONS TO BE TAKEN BY DOE TO ACQUIRE CAPABILITIES
TO MANAGE SUCH WASTES. THE PMP SHALL IDENTIFY
SUCH MEASURABLE ACTIONS AT LEAST YEARLY.

NOTE: WITH RESPECT TO PMP REVISIONS ON 12/28/06,
3/31/2009 AND 3/31/2013, THE REQUIREMENTS OF THIS
MILESTONES CONCERNING PMP REVISIONS TO ADDRESS
TRUM SHALL NOT APPLY PRIOR TO A FINAL APPEALABLE
JUDGMENT ON THE MERITS OF THE LDR STORAGE AND
TREATMENT CLAIM IN WASHINGTON V. ABRAHAM, NO. CT 03
5018 AAM, AND AFTER SUCH A JUDGMENT, ONLY AS SET
FORTH IN. THE ACCOMPANYING SETTLEMENT AGREEMENT.

THE PMP SUBMITTED ON 12/31/2003 WILL NOT BE REQUIRED
TO CONTAIN PLANS AND SCHEDULES FOR THE LDR
TREATMENT (OR CERTIFICATION IN LIEU OF SUCH .
TREATMENT AS PROVIDED FOR IN M-91-42 AND M-91-44) OF
TRUM WASTE. DOE SHALL REVISE THE PMP TO INCLUDE
PLANS AND SCHEDULES FOR LDR TREATMENT (OR

CERTIFICATION IN LIEU OF SUCH TREATMENT AS
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PROVIDED IN M-91-42 AND M-91-44) OF TRUM WASTE BY
12/28/06.

PMP REVISIONS WILL BE SUBMITTED TO ECOLOGY FOR
REVIEW AND APPROVAL AS PRIMARY DOCUMENTS
PURSUANT TO AGREEMENT ACTION PLAN SECTION 9.2.1.
DOE SHALL IMPLEMENT THE PLAN AS APPROVED.

ONCE APPROVED, THE PMP SUBMITTED ON 12/31/2003, IN
ACCORDANCE WITH THIS MILESTONE SHALL SUPERSEDE
THOSE PORTIONS OF PREVIOUSLY SUBMITTED DOE PMPs
THAT CONCERNED RCRA MIXED WASTE, SUSPECT MIXED
TRANSURANIC AND SUSPECT MIXED LOW LEVEL WASTE.
EACH REVISION OF THE M-91-03 PMP SHALL, UPON
APPROVAL BY ECOLOGY SUPERSEDE PREVIOUS M-91-03
PMPS.

M-91-05-
T01

COMPLETE AND SUBMIT RH TRUM, SUSPECT RH TRUM,
TRUM IN BOXES AND LARGE CONTAINERS, AND SUSPECT
TRUM IN BOXES AND LARGE CONTAINERS RETRIEVAL AND
PROCESSING FACILITY(IES) ENGINGEERING
STUDY/FUNCTIONAL DESIGN CRITERIA STUDY TO
ECOLOGY FOR FACILITIES REQUIRED BY M-91-01.

THE TRUM ENGINEERING/FUNCTIONAL DESIGN CRITERIA

STUDY WILL COVER ACTIVITIES/FACILITIES NOT
CONSIDERED COMMERCIALLY VIABLE AS DOCUMENTED
IN THE APPROVED TRUM PMP AND ASSOCIATED
AGREEMENT CHANGE REQUESTS.

12/31/2007

M-91-12

COMPLETE THERMAL TREATMENT OF AN ADDITIONAL
360 CUBIC METERS CF CONTACT HANDLED MLLW. THIS

BRINGS THE CUMULATIVE TOTAL TO AT LEAST 600 CUBIC

METERS OF CONTACT HANDLED MLLW THERMALLY
TREATED. '

11/16/2007

M-91]-
12A

COMPLETE THERMAL TREATMENT OF AT LEAST 240 CUBIC
METERS OF CONTACT HANDLED MLLW.

9/30/2005

[Completed]

"M-91-15

COMPLETE ACQUISITION OF FACILITIES AND/OR _
CAPABILITIES AND INITIATE TREATMENT OF REH-MELW :
AND CH MLLW IN BOXESAND LARGE CONTAINERS UP TO
35 CUBIC METERS IN SIZE.
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TPLANTIS READY TO RECEIVE THE FIRST CANISTER OF

12/31/2002

M-91-20
K BASINS FLOOR AND PIT SLUDGE. [Completed]
| THIS INTERIM MILESTONE WILL BE COMPLETE WHEN ALL
T PLANT READINESS ACTIVITIES HAVE BEEN COMPLETED
TO ACCEPT PIT AND FLOOR SLUDGE. READINESS IS
DEFINED AS THE ISSUANCE OF THE READINESS TO
| PROCEED LETTER BY THE APPROVAL AUTHORITY.
M-91-40 | REGARDING THE RETRIEVAL AND DESIGNATION OF DUE DATES
CONTACT-HANDLED (CH) RETRIEVABLY STORED WASTE = | AS INDICATED
'(RSW) AND TREATMENT OF SUCH WASTES DESIGNATED AS | DI -
MIXED TO MEET APPLICABLE FEDERAL AND STATE LAND | TeXT OF THIS
DISPOSAL RESTRICTION (LDR) STANDARDS (ALL CHRSW | MILESTONE

WASTE REGARDLESS OF PACKAGE SIZE):

1. DOE SHALL RETRIEVE ALL CH-RSW WITHIN BURIAL
GROUNDS 218-W-4C, 218-W-4B, 218-W-3A, AND 218-E-12B
BY DECEMBER 31, 2010. IN ACHIEVING THIS RETRIEVAL
REQUIREMENT, DOE SHALL FIRST INITIATE RETRIEVAL
AT ITS BURIAL GROUND 218-W-4C NO LATER THAN
NOVEMBER 15, 2003, AND SHALL RETRIEVE RSW AT THE
FOLLOWING RATES : ‘

1,200 CUBIC METERS (CUMMULATIVE) BY 12/31/04,
2,700 CUBIC METERS (CUMMULATIVE) BY 12/31/05,
4,700 CUBIC METERS (CUMMULATIVE) BY 12/31/06,
7,200 CUBIC METERS (CUMMULATIVE) BY 12/31/07,
9,700 CUBIC METERS (CUMMULATIVE) BY 12/31/08,
12,200 CUBIC METERS (CUMMULATIVE) BY 12/31/09,

COMPLETE RETRIEVAL OF CH-RSW BY 12/31/2010.

CONCURRENT RETRIEVAL ACTIONS CAN BE
CONDUCTED IN MULTIPLE BURIAL GROUNDS. IF
SPECIFIC BOXES-AND LARGE CONTAINERS CANNOT BE
REMOVED FROM A TRENCH WITHIN 60 DAYS OF BEING
EXPOSED DOE SHALL NOTIFY ECOLOGY WITHIN THE
60-DAY PERIOD. ECOLOGY WILL INSPECT THE
CONTAINER AND IMPOSE SPECIFIC CONDITIONS FOR
THAT WASTE CONTAINER TO PREVENT RELEASES TO
THE ENVIRONMENT. IN DETERMINING SUCH .
CONDITIONS ECOLOGY WILL CONSIDER AMONG OTHER
FACTORS; WHETHER THE WASTE CONTAINER HAS '
BEEN INSPECTED AND FOUND TO BE INTACT AND NOT
POSING A THREAT TO HUMAN HEALTH AND THE

ENVIRONMENT (OR RE-PACKAGED TO PREVENT
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RELEASE TO THE ENVIRONMENT) AND EXISTING
DOCUMENTATION CONCERNING THE PRESENCE OF -
FREE LIQUIDS.

2. AS RSW RETRIEVAL PROCEEDS, DOE SHALL SAMPLE
AND ANALYZE TRENCH SUBSTRATES WITH THE
PURPOSES OF DETERMINING WHETHER OR NOT
RELEASES OF CONTAMINANTS TO THE ENVIRONMENT
HAVE OCCURRED, AND, IF SO, THE NATURE AND
EXTENT OF CONTAMINATION.

SUCH SAMPLING AND ANALYSIS SHALL BE IN
ACCORDANCE WITH ECOLOGY APPROVED SAMPLING
AND ANALYSIS PLANS (SAP). THE SAP WILL BE
DEVELOPED USING A DQO PROCESS TO ESTABLISH
SAMPLING REQUIREMENTS FOR SAMPLING OF BURIAL
GROUND VENT RISERS AND SUBSTRATE SOILS. DOE
WITHIN30-DAYS. ECOLOGY APPROVED THE 218-W-4C
SAP SEPTEMBER 12, 2003, THE 218-E-12B SAP JANUARY
20, 2005, THE 218-W-3A SAP JUNE 15, 2006, AND THE 218-
W-4B SAP JULY 25, 2006, ME{—RESPEGFPQ—'—PHE

WILL IMPLEMENT APPROVED SAPS, AS A REQUIREMENT
OF THIS MILESTONE, DURING RETRIEVAL OF ALL RSW.

. THE RESULTS OF BURIAL GROUND VENT AND
SUBSTRATE SAMPLING AND ANALYSIS PURSUANT TO -
APPROVED SAPS SHALL BE SUBMITTED TO ECOLOGY
BY LETTER REPORTS QUARTERLY. SUCH REPORTS
SHALL DOCUMENT RESULTS AND METHODOLOGIES,
SHALL ASSESS RESULTS AGAINST REGULATORY
REQUIREMENTS, SHALL INCLUDE A DESCRIPTION (OR
DESCRIPTIONS) OF DOCUMENTED CONTAMINANT
RELEASES TO THE ENVIRONMENT, AND SHALL
DESCRIBE PLANNED AND/OR SCHEDULED ADDITIONAL
WORK.

3. WITHIN 90 DAYS OF RETRIEVAL, DOE SHALL DESIGNATE
ALL CH RSW RETRIEVED FROM THE RSW TRENCHES
PURSUANT TO WAC 173-303-070 THROUGH 100, AND

. SHALL SPECIFICALLY IDENTIFY INDIVIDUAL BOXES
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AND LARGE CONTAINERS THAT CANNOT BE
DESIGNATED BASED ON AVAILABLE PROCESS
KNOWLEDGE. FOR THEBOXESAND LARGE
CONTAINERS SMALLER THAN 35 CUBIC METERS . _
DETERMINED TO BE LOW- LEVEL WASTE THAT CANNOT
BE DESIGNATED BASED ON THE AVAILABLE PROCESS
KNOWLEDGE, DOE SHALL DESIGNATE SAID WASTE
ACCORDING TO THE REQUIREMENTS OF WAC 173-303-
070 THROUGH 100, BY DECEMBER 31, 2008 (SEX-MONTHS

QREPu&—T-I@%dAL}- F OR—BQ?&E—S—MD LARGE CONTAINERS
LARGER THAN 35 CUBIC METERS DETERMINED TO BE
LOW-LEVEL WASTE THAT CANNOT BE DESIGNATED
BASED ON THE AVAILABLE PROCESS KNOWLEDGE AND
FOR LARGE CONTAINERS DETERMINED TO BE
TRANSURANIC WASTE THAT CANNOT BE DESIGNATED
BASED ON THE AVAILABLE PROCESS KNOWLEDGE, DOE
SHALL DESIGNATE SAID WASTE ACCORDING TO THE
REQUIREMENTS OF WAC 173-303-070 THROUGH 100, BY -
DECEMBER 31, 2016 2842 (SIX MONTHS AFTER THE RH
AND-LARGE-CONTANER-TRANSURANIC M-91-01

FACILITIES AND/OR CAPABILITIES ARE REQUIRED TO BE

OPERATIONAL).

. FOR ALL RETRIEVED CH-RSW DETERMINED TO BE LOW
LEVEL WASTE AND DESIGNATED IN ACCORDANCE
WITH WAC 173-303-070 THROUGH 100, AS MIXED AND AS
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE
SHALL TREAT SUCH WASTES TO MEET LDR. _
REQUIREMENTS IN ACCORDANCE WITH THE SCHEDULE
PROVIDED IN MILESTONE M-91-42(2) AND M-91-43(3).

5. IN'REGARD TO THE CARBON TETRACHLORIDE VAPOR
PLUME IN THE VADOSE ZONE IN THE VICINITY OF
TRENCH 4 IN BURIAL GROUND 218-W-4C, DOE SHALL:

e START VAPOR EXTRACTION BY NOVEMBER 15, 2003,

- TOREDUCE CARBON TETRACHLORIDE VAPORS.
¢ START RETRIEVAL IN TRENCH 4 BY JANUARY 15,2004
e COMPLETE RETRIEVAL OF TRENCH 4 BY DECEMBER

31, 2006. (WITH THE EXCEPTION OF THOSE BOXES
AND LARGE CONTAINERS THAT THE PARTIES HAVE
AGREED, IN WRITING, MAY BERETRIEVMED-OUT-OF
SEQUENCES-BE LEFT IN THE TRENCH LONGER IN
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ACCORDANCE WITH M-91-40 SECTION L.

RETRIEVAL WILL CONTINUE IN TRENCH 4 UNTIL IT IS
COMPLETE. VAPOR EXTRACTION AND RETRIEVAL
OPERATIONS IN TRENCH 4 WILL BE INTEGRATED BY
DOE TO MINIMIZE POTENTIAL WORKER EXPOSURE TO
CARBON TETRACHLORIDE VAPORS, AND TO MITIGATE
ANY POSSIBLE RELEASES OF CARBON TETRACHLORIDE -
FROM TRENCH 4 CONTA]N_'ERS

FOR ALL RETRIEVED CH-RSW DETERMINED TO BE

- TRANSURANIC WASTE AND DESIGNATED IN-
ACCORDANCE WITH WAC 173-303-070 THROUGH 100, AS

MIXED AND AS CONTAINING LDR RESTRICTED -

CONSTITUENTS, DOE SHALL TREAT SUCH WASTES TO -

MEET LDR REQUIREMENTS IN COMPLIANCE WITH THE
SCHEDULE IN M-91-42(4) AND M-91-44(3).

DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF
CH TRANSURANIC WASTE FOR DISPOSAL AT WIPP IN
LIEU OF LDR TREATMENT, PROVIDED THAT ECOLOGY
IS NOTIFIED IN WRITING OF SUCH COMPLETION OF
CERTIFICATION, AND ONLY IF, AS OF THE TIME OF
CERTIFICATION, SUCH WASTE IS EXEMPT FROM LDR
- TREATMENT REQUIREMENTS WHEN DISPOSED AT WIPP.
IF DOE CHOOSES TO CERTIFY IN LIEU OF TREATMENT,
IT MAY MEET THE VOLUME REQUIREMENTS SPECIFIED
IN THIS MILESTONE FOR ANY GIVEN YEARBY
 CERTIFYING CH TRU OR CH TRUM. NOTIFICATION OF
CERTIFICATION IN LIEU OF TREATMENT WILL BE
PROVIDED ANNUALLY AS PART OF THE CERTIFICATION
VOLUME COMPLETION LETTER.

- NOTE: THE REQUIREMENTS OF ITEM 6 OF THIS
MILESTONE DO NOT APPLY PRIOR TO A FINAL
APPEALABLE JUDGMENT ON THE MERITS OF THE LDR
STORAGE AND TREATMENT CLAIM IN WASHINGTON V.
ABRAHAM, NO. CT 03 5018 AAM, AND AFTER SUCH A
JUDGMENT, ONLY AS SET FORTH IN THE '
ACCCMPANYING SETTLEMENT AGREEMENT.

EACH REQUIREMENT OF THIS MILESTONE IS
CONSIDERED A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TQ THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT.
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1.

DOE SHALL INITIATE FULL SCALE RETRIEVAL OF RH

' RSW BY JANUARY 1, 2011. RETRIEVAL OF NON-CAISSON

RH RSW SHALL BE COMPLETED BY DECEMBER 31, 2014.
RETRIEVAL THE 200 AREA CAISSON RHRSW IN THE
218-W-4B BURIAL GROUND SHALL BE COMPLETED BY
DECEMBER 31, 2018.

DOE SHALL DESIGNATE ALL RETRIEVED RH RSW
PURSUANT TO WAC 173-303-070 THROUGH 100, WITHIN
90 DAYS OF RETRIEVAL

FOR ALL RETRIEVED RH-RSW DETERMINED TO BE LOW-
LEVEL WASTE AND DESIGNATED IN ACCORDANCE
WITH WAC 173-303-070 THROUGH 100, AS MIXED AND AS
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE
SHALL TREAT SUCH WASTE TO MEET LDR
REQUIREMENTS IN ACCORDANCE WITH THE SCHEDULE
PROVIDED IN MILESTONE M-91-43(3).

FOR ALL RETRIEVED RH-RSW DETERMINED TO BE
TRANSURANIC WASTE AND DESIGNATED IN
ACCORDANCE WITH WAC 173-303-070 THROUGH 100, AS
MIXED AND AS CONTAINING LDR RESTRICTED
CONSTITUENTS, DOE SHALL TREAT SUCH WASTES TO

- MEET LDR REQUIREMENTS IN ACCORDANCE WITH THE

SCHEDULE PROVIDED IN MILESTONE M-91-44(3). DOE
MAY CHOOSE TO COMPLETE CERTIFICATION OF SUCH
WASTES FOR DISPOSAL AT WIPP IN LIEU OF LDR
TREATMENT, PROVIDED THAT ECOLOGY IS NOTIFIED IN
WRITING OF SUCH COMPLETION OF CERTIFICATION,
AND ONLY IF, AS OF THE TIME OF CERTIFICATION, SUCH
WASTE IS EXEMPT FROM LDR TREATMENT
REQUIREMENTS WHEN DISPOSED AT WIPP. IF DOE
CHOOSES TO CERTIFY IN LIEU OF TREATMENT, IT MAY
MEET THE VOLUME REQUIREMENTS SPECIFIED IN
M-91-44 FOR ANY GIVEN YEAR BY CERTIFYING RH TRU
OR RH TRUM. NOTIFICATION OF CERTIFICATION IN LIEU
OF TREATMENT WILL BE PROVIDED ANNUALLY AS

1M-91-41 | REGARDING THE RETRIEVAL AND DESIGNATION OF DUE DATES
REMOTE HANDLED (RH) RSW (ALL RSW RH WASTE AS INDICATED
REGARDLESS OF PACKAGE SIZE, INCLUDING THE 200 AREA | oo g
'CAISSONS), AND LDR TREATMENT OF SUCH WASTES TET OF THIS
DETERMINED TO BE MIXED. | MILESTONE

PART OF THE CERTIFICATION VOLUME COMPLETION
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- LETTER.

NOTE: THE REQUIREMENTS OF ITEM 4 OF THIS
MILESTONE DO NOT APPLY PRIOR TO A FINAL
APPEALABLE JUDGMENT ON THE MERITS OF THE LDR
STORAGE AND TREATMENT CLAIM IN WASHINGTON V.

- ABRAHAM, NO. CT 03-5018 AAM, AND AFTER SUCH A

JUDGMENT, ONLY AS SET FORTH IN THE
ACCOMPANYING SETTLEMENT AGREEMENT.

EACH REQUIREMENT OF THIS MILESTONE IS
CONSIDERED A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT.

DUE DATES

M-91-42 | REGARDING: (1) NEWLY GENERATED CH WASTE
(EXCLUDING LARGE CONTAINERS); (2) CH RETRIEVAL ﬁ%ICATED
WASTE (EXCLUDING LARGE CONTAINERS); AND (3)) CH | ppocrmprive
WASTE CURRENTLY IN ABOVE—GROUND STORAGE es;@ac ' TEXT OF THIS
MILESTONE

S—PQPQA:GJE—-IN—BQ;@S—I% EXCLUDING LARGE
| CONTAINERS). '

1.

2.

DOE SHALL DESIGNATE ALL NEWLY GENERATED CH -
WASTE AT THE POINT OF GENERATION. SUCH
DESIGNATION SHALL COMPLY WITH THE '
REQUIREMENTS OF WAC 173-303-070 THROUGH 100.

THERE WERE-ARE 5,066 CUBIC METERS OF CH-MLLW IN
PERMITTED STORAGE AT DOES-CENTRAL-WASTE
COMPLEXACWS-AND-ELSEWHERE AT HANFORD AS OF
12/31/02 (AS IDENTIFIED IN DOE HFFACO MILESTONE
M-26-01 LDR REPORT MLLW TREATABILITY GROUPS
MLLW-02 THROUGH MLLW-10, EXCLUDING MLLW-07)
THAT HAD BAS NOT BEEN TREATED TO MEET LDR
REQUIREMENTS. (THIS VOLUME DOES NOT INCLUDE

-600 CUBIC METERS OF WASTE REQUIRING THERMAL

TREATMENT, AS THAT WASTE HAS SEPARATE
TREATMENT REQUIREMENTS PER M-91-12.
APPROXIMATELY 4422 CUBIC METERS OF MLLW
SUBJECT TO THIS MILESTONE WAS TREATED BETWEEN

12/3 1/02 AND 12/31/05 —IS—REQEJEE—D—F@-BE&EREH:E—D—BEZ

]DOE S 2002 LDR REPORT ESTD/IATED m

GENERATION OF AN ADDITIONAL ANNUAL VOLUME OF
APPROXIMATELY 330 CUBIC METERS OF CH-MLLW (AS
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WASTE TYPES IDENTIFIED IN DOE HFFACO MILESTONE
M-26-01 LDR REFORT MLLW TREATABILITY GROUPS
MILLW-02 THROUGH MLLW-10, EXCLUDING MLLW-07).
IT WAS ALSO ESTIMATED IN 2002 THAT DOE WOULD
DOEWILEL RETRIEVE APPROXIMATELY 800 CUBIC
METERS OF CH-MLLW BY 2010. BASED ON THE CY2005
LDR SUMMARY REPORT AS OF 12/31/05 FOR MLLW
SUBJECT TO M-91-42, THERE WERE APPROXIMATELY
2100 CUBIC METERS IN PERMITTED STORAGE, AND

280 CUBIC METERS FORECAST TO BE GENERATED BY
THE END OF CY2009. :

: APPROXIMATELY 2750 CUBIC METERS OF M-01-42 MLLW
WAS EXPECTED TO BE RETRIEVED BETWEEN 12/31/05
AND 12/31/09. IN ADDITION TO MEETING THE
REQUIREMENTS OF M-91-12 AND M-91-12A, DOE SHALL
TREAT THE WASTE DESCRIBED ABOVE TO MEET LDR
REQUIREMENTS ON A SCHEDULE MEETING, AT
MINIMUM, THE FOLLOWING CUMULATIVE TOTALS
BASED ON A START DATE OF 12/31/02: '

1630 CUBIC METERS (CUMULATIVE) SHALL BE
TREATED BY 12/31/04,

3260 CUBIC METERS BY (CUMULATIVE) SHALL BE
TREATED BY 12/31/05, ' ‘
4890 CUBIC METERS (CUMULATIVE) SHALL BE
TREATED BY 12/31/06,

6520 CUBIC METERS (CUMULATIVE) SHALL BE
TREATED BY 12/31/07,

8150 CUBIC METERS (CUMULATIVE) SHALL BE
TREATED BY 12/31/08, AND ‘

COMPLETE TREATMENT OF ALL CH-MLLW

(5066 CUBIC METERS IN STORAGE AS OF 12/31/02 AS
DESCRIBED ABOVE, AND RETRIEVED CH-MLLW AND
NEWLY GENERATED CH-MLLW IN THE
TREATABILITY GROUPS DESCRIBED ABOVE, AS OF
6/30/09, BY 12/31/09.) _

MY oo w o

e

IF CH-MLLW IN THE TREATABILITY GROUPS SUBJECT TO
THIS MILESTONE GENERATED DURING THE PERIOD
'FROM 12/31/02 THROUGH 6/30/09 IS TREATED TO LDR
STANDARDS PRIOR TO DELIVERY TO STORAGE OR
DISPOSAL, THE ORIGINAL PRE-TREATMENT VOLUME OF
THAT WASTE SHALL BE COUNTED TOWARD MEETING
THE VOLUME REQUIREMENTS OF THIS MILESTONE.
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()

EXCEPT FOR WASTE ALREADY IN PERMITTED STORAGE,
TREATMENT OF CERCLA WASTE WILL NOT BE COUNTED
TOWARD MEETING THE VOLUME REQUIREMENTS OF
THIS MILESTONE. RSW DETERMINED TO BE MLLW IN
THE TREATABILITY GROUPS COVERED BY THIS
MILESTONE WILL BE COUNTED TOWARD MEETING THE
VOLUME REQUIREMENTS OF THIS MILESTONE. IF THE
ACTUAL VOLUME OF NEWLY GENERATED OR
RETRIEVED CH-MLLW COVERED BY THIS MILESTONE IS
LOWER THAN THE ESTIMATED VOLUMES ANTICIPATED _
BY THESE MILESTONES DOE WILL ONLY BE REQUIRED
TO TREAT THE VOLUME OF WASTE GENERATED,
RETRIEVED AND/OR IN STORAGE. IF THE ACTUAL
VOLUME OF NEWLY GENERATED OR RETRIEVED CH-
MLLW COVERED BY THIS MILESTONE IS SIGNIFICANTLY
MORE THAN THE ESTIMATED VOLUMES THE PARTIES’
MAY AGREE TO REVISE THESE REQUIREMENTS,

AFTER JUNE 30, 2009, DOE SHALL TREAT TO MEET'-LDR
TREATMENT REQUIREMENTS ALL NEWLY GENERATED
CH-MLLW (EXCLUDING LARGE CONTAINERS) _
CONTAINING LDR CONSTITUENTS IN COMPLIANCE WITH
WAC 173-303-140 AND BY REFERENCE 40 CFR 268.

IN 2003 IT WAS ESTIMATED THAT THERE WERE ARE
APPROXIMATELY 440 CUBIC METERS OF CH-TRUM
(EXCLUDING LARGE CONTAINERS) IN PERMITTED
STORAGE AT DOE’S CENTRAL WASTE COMPLEX (CWC)
AND ELSEWHERE AT HANFORD AS OF 12/31/402, DOE’S
CY2002 LDR REPORT ESTRMATES-THATIWILE
GENERATE ESTIMATED GENRATION OF AN
ADDITIONAL ANNUAL VOLUME OF APPROXIMATELY

- 220 CUBIC METERS.OF CH-TRUM AND DOE ESTMATES

ESTIMATED THEY WALLRETRIEVAL-OF WOULD
RETRIEVE APPROXIMATELY 1600 CUBIC METERS OF CH-
TRUM BY 2010. BASED ON THE CY2005 LDR REPORT AS
OF 12/31/05 THERE WERE APPROXIMATELY 900 CUBIC
METERS OF TREATABILITY GROUP “TRUM-CH

'STANDARD PROCESSING” WASTE (LE. CH TRUM

EXCLUDING LARGE CONTAINERS) IN PERMITTED
STORAGE AS OF 12/31/05. AN ADDITIONAL QUANTITY OF
APPROXIMATELY 2500 CUBIC METERS OF THIS WASTE
WAS EXPECTED FROM RETRIEVAL BY 12/31/10.-

- APPROXIMATELY 55 CUBIC METERS OF THIS WASTE

WAS FORECAST TO BE GENERATED BY 12/31/10.
CONSIDERING THESE ESTIMATES AND THE
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CONSIDERABLE UNCERTAINTY ASSOCIATED WITH
- THEM DOE SHALL TREAT THE WASTE CATEGORIES
DESCRIBED ABOVE TO MEET 1L.DR REQUIREMENTS ON
THE FOLLOWING CUMULATIVE SCHEDULE BASED ON A
- START DATE OF 12/31/02:

700 CUBIC METERS BY 12/31/04;
1,800 CUBIC METERS (CUMULATIVE) BY 12/31/05;
2,20035666 CUBIC METERS (CUMULATIVE) BY 12/31/06;
2,6004;:266 CUBIC METERS (CUMULATIVE BY 12/31/07;

~ 3,0005:486 CUBIC METERS (CUMULATIVE BY 12/31/08;
3,6006:666 CUBIC METERS (CUMULATIVE BY 12/31/09;
4,200%669 CUBIC METERS (CUMULATIVE) BY 12/31/10;
4,8008;660 CUBIC METERS (CUMULATIVE) BY 12/31/11.

- IF THE ACTUAL VOLUME OF NEWLY GENERATED OR
RETRIEVED CH-TRUM COVERED BY THIS MILESTONE IS
LOWER THAN THE ESTIMATED VOLUMES ANTICIPATED
BY THESE MILESTONES DOE WILL ONLY BE REQUIRED
TO TREAT THE VOLUME OF WASTE GENERATED,
RETRIEVED AND/OR IN STORAGE. IN THIS CASE THE

' CUMULATIVE VOLUMES SHALL BE CONSIDERED MET
AS LONG AS THIS CH-TRUM IS TREATED/CERTIFIED
WITHIN THE TIMEFRAME ESTABLISHED BY THE
STORAGE PROHIBITION REQUIREMENTS OF 40 CFR
268.50. IF THE ACTUAL VOLUME OF NEWLY
GENERATED OR RETRIEVED CH-TRUM COVERED BY
THIS MILESTONE IS SIGNIFICANTLY MORE THAN THE
ESTIMATED VOLUMES THE PARTIES’ MAY AGREE TO
REVISE THESE REQUIREMENTS.

5. IF CH TRUM SUBJECT TO THIS MILESTONE GENERATED
AFTER 7/1/11 CAN NOT BE TREATED (OR CERTIFIED IN
LIEU OF TREATMENT) WITHIN THE TIMEFRAME
ESTABLISHED BY THE STORAGE PROHIBITION
REQUIREMENTS OF WAC 173-303-140 AND BY ‘
REFERENCE 40CFR 268.50, OR A BACKLOG OF CH TRUM
WASTE REMAINS IN STORAGE THAT CAN NOT BE
PROCESSED WITHIN ONE YEAR, NEW ANNUAL RATES
FOR TREATMENT/CERTIFCATION OF CH TRUM WILL BE
ESTABLISHED AND ADDED TO THE SCHEDULE IN ITEM 4
ABOVEPRIOR TO 1/1/11. THESE RATES WILL BE BASED.
ON THE UPDATED GENERATION FORECASTS, STORAGE

- INVENTORY, AND CAPABILITIES AT THAT TIME. -EOR

AT [T2 A MT] ALA S N ENTEED A AR EALYERTL

e L. oy == >

S LEND IR T -y
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DOE MAY CHOOSE TG COMPLETE CERTIFICATION OF
CH TRANSURANIC WASTE FOR DISPOSAL AT WIPP IN
LIEU OF LDR TREATMENT, PROVIDED THAT ECOLOGY
IS NOTIFIED IN WRITING OF SUCH COMPLETION OF
CERTIFICATION, AND ONLY IF, AS CF THE TIME OF
CERTIFICATION, SUCH WASTE IS EXEMPT FROM LDR
TREATMENT REQUIREMENTS WHEN DISPOSED AT WIPP.
NOTIFICATION OF CERTIFICATION IN LIEU OF
TREATMENT WILL BE PROVIDED ANNUALLY AS PART

OF THE CERTIFICATION VOLUME COMPLETION LETTER

- IF DOE CHOOSES TO CERTIFY IN LIEU OF TREATMENT,
IT MAY MEET THE VOLUME REQUIREMENTS SPECIFIED
IN THIS MILESTONE FOR ANY GIVEN YEAR BY N
CERTIFYING CH TRU OR CH TRUM. , PROVIDED THAT
ALL AT LEAST 70% OF M-91-42 CH TRUM IN PERMITTED
STORAGE AS OF 12/31/02 IS TREATED TO MEET LDR
REQUIREMENTS OR CERTIFIED BY 12/31/2006. AND-2}
ALL-CH-TRUMAINPERMITTED STORAGE AS-OFAALIS

TREATEDTO-MEETEDR-REQUIREMENTS-ORIS

NOTE: THE REQUIREMENTS OF ITEMS 4 AND 5 OF THIS
MILESTONE DO NOT APPLY PRIOR TO A FINAL
APPEALABLE JUDGMENT ON THE MERITS OF THE LDR
STORAGE AND TREATMENT CLAIM IN WASHINGTON V.
ABRAHAM, NO. CT 03 5018 AAM, AND AFTER SUCH A
JUDGMENT, ONLY AS SET FORTH IN THE _

- ACCOMPANYING SETTLEMENT AGREEMENT.

. EACH REQUIREMENT OF THIS MILESTONE IS
CONSIDERED A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT
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M-91-43

| REGARDING MLLW TREATABILITY GROUP MLLW-07 WASTE

| CONTAINERS OF CH LOW-LEVEL WASTE; (3) RH LOW-LEVEL

(4) BOXES-AND LARGE CONTAINERS OF CH LOW-LEVEL

'AND (7) MLLW PACKAGES WITH RADIOLOGICAL

APPROXIMATELY 66 CUBIC METERS OF THIS WASTE WAS

2. DOE SHALL DESIGNATE ATLNEWLY GENERATED RH

AS DEFINED IN THE LDR REPORT WHICH INCLUDES THE
MLLW PORTION OF: (1) NEWLY GENERATED RH LOW-
LEVEL WASTE; (2) NEWLY GENERATED-BOXES-AND LARGE

WASTE CURRENTLY IN ABOVE-GROUND STORAGE; AND
WASTE CURRENTLY IN ABOVE-GROUND STORAGE; (5) RH
OR LARGE CONTAINER CH LOW-LEVEL WASTE FROM
RETRIEVAL; (6) RH MLLW SHIELDED DOWN TO CH LEVELS;

INVENTORIES THAT PROHIBIT ACCEPTANCE AT OFF-SITE |
COMMERCIAL TREATMENT FACILITIES.

AS lOF 12/31/05 THERE WERE APPROXIMATELY 305 CUBIC
METERS OF RH AND LARGE CONTAINER MLLW (LDR '
TREATABILITY GROUP MLLW-07) IN PERMITED STORAGE.

FORECAST TO BE GENERATED BETWEEN 12/31/05 AND
12/31/11. IN ADDITION, APPROXIMATLEY 2728 CUBIC
METERS OF MLLW-07 WAS EXPECTED TO BE OBTAINED
FRCM RETRIEVAL BETWEEN 12/31/05 AND 12/31/11.

1. DOE SHALL DESIGNATE ALL RH LOW-LEVEL WASTE
AND-BOXES AND LARGE CONTAINERS OF CH
LOW-LEVEL WASTE CURRENTLY IN ABOVE-GROUND
PERMITTED STORAGE (AS OF JUNE 30, 2003y ACCORDING
TO THE REQUIREMENTS OF WAC 173-303-070 THROUGH
100, BY DECEMBER 31, 2016. 2608-

LOW-LEVEL WASTE AND FRANSURANIC-WASTEAND
NEWLY GENERATED BOXESAND LARGE CONTAINERS

OF CH-LOW-LEVEL WASTE AT THE POINT OF

DUE DATES
AS INDICATED
INTHE
DESCRIPTIVE
TEXT OF THIS
MILESTONE
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GENERATION. SUCH DESIGNATION SHAIL COMPLY
WITH THE REQUIREMENTS OF WAC 173-303-070 '
THROUGH 100. :

DOE SHALL BEGIN TREATING RH MLLW AND-RBOXES
AND LARGE CONTAINERS OF CH MLLW TO MEET LDR
TREATMENT REQUIREMENTS CN A SCHEDULE MEETING
AT MINIMUM, THE FOLLOWING CUMULATIVE TOTALS
BASED ON A START DATE OF 12/31/02. i

A. 200 CUBIC METERS (CUMULATIVE) BY 12/3 1/07
'B. 400 CUBIC METERS (CUMULATIVE) BY 12/31/08

C. 600 CUBIC METERS (CUMULATIVE) BY 12/31/09

D. 8060 CUBIC METERS (CUMULATIVE) BY 12/31/10

E. 1000 CUBIC METERS (CUMULATIVE) BY 12/31/11

F. 1200 CUBIC METERS (CUMULATIVE) BY 12/31/12
SUBSEQUENT TO 2012 LARGE CONTAINER MLLW
SMALLER THAN 35 CUBIC METERS SHALL BE TREATED
AS GENERATED IN COMPLIANCE WITH WAC 173-303-140
AND BY REFERENCE 40 CFR 268. REMAINING RH MLLW
AND LARGE CONTAINER MLLW IN CONTAINERS
LARGER THAN 35 CUBIC METERS SHALL BE TREATED
AT AN ANNUAL RATE OF AT LEAST 300 CUBIC METERS
PER YEAR STARTING JUNE 30, 2016 AND CONTINUING
AT THAT RATE UNTIL IT CAN BE TREATED AS
GENERATED IN COMPLIANCE WITH WAC 173-303-140
AND BY REFERENCE 40 CER 268 %&—AENMRA-U}E

EXCEPT F OR WASTE ALREADY ]N PERMIT TED
STORAGE, TREATMENT OF CERCLA WASTE WILL NOT
- BE COUNTED TOWARD MEETING THE VOLUME
REQUIREMENTS OF THIS MILESTONE. RSW
DETERMINED TO BE TREATABILITY GROUP MLLW-07
WASTE WILL BE COUNTED TOWARD MEETING THE

VOLUME REQUIREMENTS OF THIS MILESTONE. IF
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ACTUAL VOLUMES OF NEWLY GENERATED OR
RETRIEVED RH AND-BOXES AND LARGE CONTAINER
MLLW ARE SIGNIFICANTLY MORE THAN THE
ESTIMATED VOLUMES, THIS MILESTONE WILL BE
REVISED TQ REFLECT ACTUAL VOLUMES.

'EACH ELEMENT OF THIS MILESTONE IS CONSIDERED A

DISTINCT WORK REQUIREMENT INDEPENDENTLY
SUBJECT TO THE ENFORCEMENT PROVISIONS OF THE

AGREEMENT.

M-91-44 | REGARDING: (1)NEWLY GENERATED RH TRANSURANIC - | DUE DATES
WASTE; (2) NEWLY GENERATED BOXES-AND LARGE AS INDICATED
CONTAINERS OF CH-TRANSURANIC WASTE; (3) RH e vE
TRANSURANIC WASTE CURRENTLY IN ABOVE GROUND TEXT OF THIS
STORAGE; AND (4)BOXES-AND LARGE CONTAINERS OF CH | MILESTONE

TRANSURANIC WASTE CURRENTLY IN ABOVE-GROUND
STORAGE; AND (5) LARGE CONTAINER OR RH
TRANSURANIC WASTE FROM RETRIEVAL.

1.

DOE SHALL DESIGNATE ALL RH TRANSURANIC WASTE
AND BOXES-AND LARGE CONTAINERS OF CH
TRANSURANIC WASTE CURRENTLY IN ABOVE- GROUND
STORAGE (AS OF JUNE 30, 2003) ACCORDING TO THE
REQUIREMENTS OF WAC 173-303-070 THROUGH 100, BY
DECEMBER 31, 2016 2642,

DOE SHALL DESIGNATE ALL NEWLY GENERATED RH
TRANSURANIC WASTE AND-BOXES AND LARGE
CONTAINERS OF TRANSURANIC WASTE AT THE POINT
OF GENERATION. SUCH DESIGNATION SHALL COMPLY
WITH THE REQUIREMENTS OF WAC 173-303-070
THROUGH 100.

DOE SHALL BEGIN TREATING RH TRUM AND LARGE
CONTAINERS OF CH TRUM BY JUNE 30, 2016, AND
PROCESS AT LEAST 200 CUBIC METERS OF THIS WASTE
BY JUNE 30, 2018. DOE SHALL BEGIN TREATING RH
TRUM AND BOXESANB-LARGE CONTAINERS OF CH
TRUM TO MEET LDR TREATMENT REQUIREMENTS AT A

- MINIMUM RATE OF 600 360 CUBIC METERS PER YEAR

BEGINNING NO LATER THAN JUNE 30, 2018 2612. IF
THERE ARE NOT 6003606 CUBIC METERS OF RH TRUM .
AND BOXESAND LARGE CONTAINERS OF CH TRUM IN
STORAGE IN ANY GIVEN YEAR, THIS MILESTONE
REQUIRES THAT DOE TREAT ONLY THAT AMOUNT
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THAT IS IN STORAGE AND THE MILESTONE WILL BE
CONSIDERED MET AS LONG AS ALL OF THIS TYPE OF
WASTE THAT IS GENERATED OR RETRIEVED IS

. TREATED OR CERTIFIED WITHIN THE TIMEFRAME
ESTABLISHED BY THE STORAGE PROHIBITION
REQUIREMENTS OF 40 CFR 268.50. IF ACTUAL VOLUMES
OF NEWLY GENERATED OR RETRIEVED RH TRUM AND
BOXES-AND LARGE CONTAINER TRUM ARE
SIGNIFICANTLY MORE THAN THE ESTIMATED
VOLUMES, THIS MILESTONE WILL BE REVISED TO
REFLECT ACTUAL VOLUMES.

4. AS TO-NEWLY GENERATED RH TRUM GENERATED -
AFTER 12/31/18 THAT IS DESIGNATED IN ACCORDANCE
WITH WAC 173-303-070 THROUGH -100 AS MIXED AND AS
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE
SHALL TREAT FOMEET-LDRREQUIREMENTSWITHIN

- ONE-YEAR-OE-GENERATION: OR CERTIFY IN LIEU OF
TREATMENT SUCH WASTE WITHIN THE TIMEFRAME
ESTABLISHED BY THE STORAGE PROHIBITION

'REQURIEMETNS OF 40 CFR 268.50.

5. DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF
RH AND LARGE CONTAINER TRANSURANIC WASTE
SEBEH-WASTES-FOR DISPOSAL AT WIPP IN LIEU OF LDR
TREATMENT, PROVIDED THAT ECOLOGY IS NOTIFIED IN
WRITING OF SUCH COMPLETION OF CERTIFICATION,
AND ONLY IF, AS OF THE TIME OF CERTIFICATION,
SUCH WASTE IS EXEMPT FROM LDR TREATMENT
REQUIREMENTS WHEN DISPOSED AT WIPP. IF DOE
CHOOSES TO CERTIFY IN LIEU OF TREATMENT, IT MAY
MEET THE VOLUME REQUIREMENTS SPECIFIED IN THIS
MILESTONE FOR ANY GIVEN YEAR BY CERTIFYING RH

- OR LARGE CONTAINER TRU OR RH OR LARGE
- CONTAINER TRUM. NOTIFICATION OF CERTIFICATION
IN LIEU OF TREATMENT WILL BE PROVIDED ANNUALLY
AS PART OF THE CERTIFICATION VOLUME COMPLETION
LETTER.

NOTE: THE REQUIREMENTS OF ITEMS 3, 4, AND 5 OF

THIS MILESTONE DO NOT APPLY PRIOR TO A FINAL
APPEALABLE JUDGMENT ON THE MERITS OF THE LDR
STORAGE AND TREATMENT CLAIM IN WASHINGTON V. -
ABRAHAM, NO.CT 03 5018 AAM, AND AFTER SUCH A
JUDGMENT, ONLY AS SET FORTH IN THE ACCOMPANYING

SETTLEMENT AGREEMENT.
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6. EACH REQUIREMENT OF THIS MILESTONE IS
- CONSIDERED A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT. T

M-91-45

BY SEPTEMBER 30 OF EACH YEAR, DOE SHALL SUBMIT TO
ECOLOGY A REPORT DESCRIBING COMPLETED AND

SCHEDULED WORK RELATING TO RH WASTE ANB-BOXES

AND LARGE CONTAINERS OF RH AND CH WASTE
PERFORMED IN ACCORDANCE WITH THE REQUIREMENTS
OF THIS MILESTONE SERIES. DOE’S REPORTS WILL
DOCUMENT WORK COMPLETED DURING THE PREVIOUS
FEDERAL FISCAL YEAR AND WORK SCHEDULED FOR THE
COMING FISCAL YEAR. DOE’S REPORTS SHALL IDENTIFY

BY CITATION ALL PUBLICLY AVAILABLE REPORTS

DESCRIBING PERTINENT PROJECT ISSUES AND .
ACCOMPLISHMENTS, AND SHALL IDENTIFY ANTICIPATED
PROJECTS FOR THE COMING YEAR. '

'9/30/2004

AND
ANNUALLY
THEREAFTER

Fn:M-91AllChanges9-8-06GSR1




